Approved For Release 2001/08/13 : CIA-RDP78B04747A000600150008-2

29 September 1961

MEMORANDUM FOR: Chief, Administrative Staff, NPIC

SUBJECT: Final Recommendations on the Termination and Settlement of Contract No. [redacted] Task Order No. 1 [redacted]

REFERENCE: Memorandum from the Chief, Administrative Staff to the Chief, TP & DS, dated 22 September 1961

1. A chronology of important correspondence follows:

STATINTL a. 28 April - Supplement No. 1 was sent to [redacted] which authorized an overrun and extended the contract date to 1 May 1961.

b. 23 May - A staff study approved by the TDB concluded that the contract should be terminated.

STATINTL

c. 8 June - Procurement Division was requested to terminate Task Order
STATINTL No. 1

STATINTL d. 14 June [redacted] was informed by Procurement Division that "we do not wish to extend the period of performance past 1 May 1961."

STATINTL

STATINTL e. 21 July - Final statement of costs from [redacted] of [redacted] above
STATINTL contract [redacted] incurred prior to 1 May).

STATINTL 2. Procurement Division sent the following correspondence to [redacted] after 1 May 1961:

a. 3 May - Procurement Division sent a Supplemental Agreement #1 "Non-discrimination Clause."

b. 8 June - Procurement Division sent a proposed Amendment #2 pertaining to overtime.

STATINTL 3. Recommendations: It is recommended that the overrun of [redacted] incurred prior to 1 May 1961 be approved and that the additional costs sub-
STATINTL sequent to 1 May 1961 [redacted] not be approved. [redacted]

STATINTL

Chief, TP & DS

Declass Review by NIMA / DoD

Approved For Release 2001/08/13 : CIA-RDP78B04747A000600150008-2

STATINTL NPIC/TP&DS [redacted]

Approved For Release 2001/08/13 : CIA-RDP78B04747A000600150008-2

Chrono

April

STATINTL 28 Apr To [redacted] from Contracting officer requesting approval of Supplement No. 1 to task order #1 and extending date to 1 May 61.

May

STATINTL 3 May To [redacted] FROM PD Supplemental Agreement No. 1 "Nondiscrimination clause."

STATINTL

16 May From [redacted] TO PD [redacted]

STATINTL Request for overrun and extension to 1 Aug 61

ILLEGIB [redacted]

23 May TO NPIC from JWC contract should be cancelled."

JUNE

8 June To [redacted] From Cont. officer

STATINTL Referencing [redacted] letter of 23 May

STATINTL a proposed Amendment no 2 was submitted to [redacted]

STATINTL For consideration. Auditing problems were discussed.

8 June TO PD FROM NPIC

REQUESTING TASK order # 1 be terminated and delivery of hardware

STATINTL

14 June To [redacted] From CONTRACTING OFFICER

Referencing [redacted] letter of 16 May. "We do not wish to extend the period of performance which expired 1 May 61"

STATINTL

Approved For Release 2001/08/13 : CIA-RDP78B04747A000600150008-2

Approved For Release 2001/08/13 : CIA-RDP78B04747A000600150008-2

JULY

21 July — From [redacted] To Contracting officer
Final statement of cost [redacted] above
STATINTL contract + announcement of possible patent
STATINTL

AUG

10 Aug. — To [redacted] FROM Contr. officer Referencing [redacted] letter of 21 July
STATINTL requesting drawings of an invention
STATINTL and announced the change in Contracting
STATINTL officers

10 Aug. — To NPIC From Contracting officer — attached [redacted]
STATINTL letter of 21 July announcing [redacted] overrun

SEPT

22 SEPT — TO TP&OS FROM AS/NPIC
Requests a review of contract history and recommendations
for settlement

Approved For Release 2001/08/13 : CIA-RDP78B04747A000600150008-2